

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD-RIAD-RIDF- XIII - Warangal district - "Road from ZP road to Doravarivempally" Sanction of post facto EOAT upto 30.11.2009 (126 days) with out any penalty and to allow deviation of 17.01 % over and above the contract amount - Accorded - Orders Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1613 **Dated:2.11.2011**

Read the following:

From the C.E(P.R), RIAD, Hyd, Lr.No.R-10/DEE.III/NABARD
RIAD RIDF - XIII/Warangal/10, Dated. 7.03.2011.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letters 1st read above, Government after careful examination of the proposal, hereby accord permission to allow deviation of 17.01 % over and above the contract amount and to grant post facto EOAT upto 30.11.2009 (126 days) with out any penalty in respect of the work, "Road from ZP road to Doravarivempally" in Warangal District sanctioned under RIAD- RIDF- XIII.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.

3. This order issues with the concurrence of the Finance (WA-I) Department, vide their U.O.No.15521/260/RIDF/WA-I/2011 dated:23.9.2011.

4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Warangal district.
The PS to M (Panchayat Raj & RWS)
Sc / Sf

// FORWARDED::BY ORDER //

SECTION OFFICER